SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:37PM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

) . 04-0120F4
D #: Const Calendar Day: Date: - -
iary 158 onst Calen a.r ay 374 .ae 17-Sep 2019 Frld.ay 04-SE-80-13.2/13.9
Inspector Name: Mathur, Lalit Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30am  05:30 pm Break: Over Time:  02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 13-Jan-12 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 50 - 60 4PM 50 - 60
Precipitation 0 Condition

Working Day If no, explain:

04-0120F4 Bid Iltem: 034 X-W2C-GTT.034 E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 038 E-W2C-CON.038 E Line W2 Cap Place & Cure Concrete
AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute
General Comments 038 E-W2C-CON.038 —~
W2 HRC Couplers installation for Bike Path Brackets

:CONCO people continued to build the working platform for installing the HRC couplers.

-ABF/CMC had one iron worker today to install the HRC coupler rebars.

‘The new HRC couplers/rebar for the Bike Path on the south west side were too long. The existing HRC
couplers on the south-east side had some problems with the threads.

CCO 153 Hinge K Bearings Machining in the Field

-ABF continues to perform machining the Hinge K Pipe beams.

-1t continued the 1st machinig at 7.5 degree and started on the rough part of the 2nd machining at 15
degree. It finished the machining of the 1st pipe beam around noon time. Bob Brignano accepted the work.
-ABF had only one guy working. The machining was being done as 3/1000 inch per revolution as the rough
finish.

-ABF started to prepare for machining the 2nd pipe beam on 9/14/10 and worked on machining of the 2nd
pipe beam till close.

-ABF continues to machine the 2nd pipe beam.

-Today, ABF had a crew of painters for painting the ground surface of the Pipe Beam.

Erect Deviation Saddle Erection Activities (Item 60)

-Today ABF started to lift the 1st piece of Deviation Saddle W2W2 for W-Line.
-ABF had a crew of 5 Iron Workers and two operators/oiler as below:

oJerry Kabal F/m

oRoberto H Zeleda

oGabriel Reis

oJohny Cazicies

oRich Garcia
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 158 Date: 17-Sep-2010 Friday

oBill Alger, OP

oScott Ross, Oiler

-1t took about 1 ¥ hour for the Ringer Crane to take the Cradel, the Devaition Saddle and the Spreader
beam to the top.

-At the top, it was determined that the spreader beam was touching the boom of the ringer crane. Later it
was determined that the Deviation Saddle assembly as it is can not be installed.

-The whole asembly was brought down for furthering checking.

-ABF adjusted the spreader beam so that it would not interfere with the crane boom and lifted the whole
assmebly up again. It was put at the spot by 11 AM.

-ABF started to support these on the newly built brackets and added supporitng rods from the top brackets.
It took lot of time to adjust it. ABF added all the washer plates and nuts for the 28 bolts.

-ABF surveyors did the survey work at four locations. In the begining, the Deviation Saddle was off by as
much as 25 mm at some locations. ABF kept adjusting the saddle by lowering, raising and or rotation. By
4:30 PM, it had it within 15 mm at one point, 9 mm or less at other three locations.

-ABF had lifted the Deviation Saddle W2W 3 form the driveway location yesterday 9/16/10 and brought it
to the working location. It set it sideways today.

-Today 9/17/10, ABF brought the 3rd piece of the Deviaiton Saddle W2W 1 to the working area.

-Pier 7 Activities (Item 55)

-ABF continues to work on 7-W & 8-W.

-ABF continues to work on cross beams CB-7 and CB-8.

-The Lifting Frame was taken to job site attached to the Shear Leg Crane in preparation for lifting Lift 7-W.

Activities at Site (Item 56):

-ABF was working on Bolting and welding operation between Lift 6-E and 7-E.

-ABF completed bolting operation of Temporary Truss on 9/16/10.

:On 9/14/10, ABF lifted Cross Beam CB-7. It brought CB-7 to the site at about 9 AM and erected it using
the auxiliary hook of the Shear Leg Crane. By 12 Noon, the CB-7 was touching the OBG Lift 7-E top
flange and was temporarily held in position using pins and bolts. In the afternoon, shear bolts were/pins
were inserted on the sides and bottom flange and the Shear leg Crane was released around 1:30 PM.
-On 9/15/10, ABF placed Cross Beam CB-8.

:On 9/16/10, ABF placed the cradle for OBG Lift 7-W on the W-Line truss.

-ABF kept setting the cradle pieces.

-ABF continues to prepare for Lift 7-W to be lifted Saturday 9/18/10.

04-0120F4 Bid Iltem: 038 E-W2C-FPC.038 E Line W2 Cap Form & Pour Closure Joint
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 038 W-W2C-CON.038 W Line W2 Cap Place & Cure Concrete
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 038 W-W2C-FPC.038 W Line W2 Cap Form & Pour Closure Joint
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 038 X-E2C-ESF.038 E-W Line Cross Over E2 Cap Erect Shoring & Falsework
AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 158 Date: 17-Sep-2010 Friday

04-0120F4 Bid Item: 049
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.049

BAR REINFORCING STEEL (BRIDGE)(EPOXY COATED)

04-0120F4 Bid Item: 055
AMERICAN BRIDGE/FLUOR, A JV

W-L07-000.055

W Line Lift 07 Furnish structural steel (bridge box girder)

04-0120F4 Bid Item: 055
AMERICAN BRIDGE/FLUOR, A JV

W-L08-000.055

W Line Lift 08 Furnish structural steel (bridge box girder)

04-0120F4 Bid Item: 055
AMERICAN BRIDGE/FLUOR, A JV

E-L07-000.055

E Line Lift 07 Furnish structural steel (bridge box girder)

04-0120F4 Bid Item: 055
AMERICAN BRIDGE/FLUOR, A JV

E-L08-000.055

E Line Lift 08 Furnish structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L01-OBG.056

E Line Lift 01 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L01-OBG.056

W Line Lift 01 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-OBG.056

W Line Lift 02 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L03-OBG.056

W Line Lift 03 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-OBG.056

W Line Lift 04 OBG Erect structural steel (bridge box girder)
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Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 158 Date: 17-Sep-2010 Friday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L05-OBG.056

W Line Lift 05 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L06-OBG.056

W Line Lift 06 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-OBG.056

E Line Lift 02 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L08-OBG.056

W Line Lift 08 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L02-CBM.056

E-W Line Cross Over Lift 02 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L03-CBM.056

E-W Line Cross Over Lift 03 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-OBG.056

E Line Lift 03 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L04-CBM.056

E-W Line Cross Over Lift 04 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-LO5-CBM.056

E-W Line Cross Over Lift 05 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L06-CB1.056

E-W Line Cross Over Lift 06 Cross Beam 1
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Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 158  Date: 17-Sep-2010

Friday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L07-CB1.056

E-W Line Cross Over Lift 07 Cross Beam 1

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-OBG.056

E Line Lift 04 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L05-OBG.056

E Line Lift 05 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L06-OBG.056

E Line Lift 06 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L06-ALB.056

E Line Lift 06 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO6-WEL.056

E Line Lift 06 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L07-OBG.056

E Line Lift 07 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO7-ALB.056

E Line Lift 07 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO7-WEL.056

E Line Lift 07 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L08-OBG.056

E Line Lift 08 OBG Erect structural steel
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Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 158  Date: 17-Sep-2010

Friday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L08-ALB.056

E Line Lift 08 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO8-WEL.056

E Line Lift 08 Weld

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-WDS.060

E Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

W-W2C-WDS.060

W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-JKS.060

E-W Line Cross Over W2 Cap Jacking Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

E-E2C-ESA.060

E Line E2 Cap East Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

W-E2C-ESA.060

W Line E2 Cap East Saddle
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